JOB 16441-2R . DAILY REPORT . D.O. 2001-02-039

BAYONNE BARREL & DRUM ' | REPORT # 41 .

0.S.C.  JOE COSENTINO | DATE: 11/119/94 |

R.M. M.R.ELLIS | !
DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage g
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of

drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide

any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Partly Sunny TEMPERATURE: ‘ 65
WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

By the days end the crew has shredded a total of 555 drums, next week they will take additional
time to relocate the shredding operation.

SUBCONTRACTOR SERVICES PERFORMED:
* McRoberts Security is relieved at 0700 this moming, they will be back on full coverage at 1700
hrs. this afternoon thru tilt Monday moming 0800.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Clean up Tech. originally slated to be on site today to replace Steve Wilson, did not arrive.
RM spends time in the field to ensure smooth continued operations.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

DOCUMENTS SUBMITTED:

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

COMMENTS:
* Crew to re-mobilize on Monday 11/21 at 0700 to be on site at 0800.
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Drum Progress
M 10/31
T 11/01
W 11/02
T 11/03
F 11/04
M 11/07
T 11/08
W 11/09
T 1110
F11/11
M11/14
T11/156
W11/16
T 1117
F11/18
S 11/19

Total

Drums Shredded

10
366
525
327
500
646
700
800

605

555
5034

Poly Liners Removed
38

105

93
57
119

412

D.O. 2001-02-039

Steel Removed Ton

10
10.08
8.43

22.39
11.29

70.06

DAILY DRUM PROGRESS

Total= 5,034 / 9 Day Average= 559
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